



P3 Project List

I-285 Top End Improvements

- Tier 2 priority of MLSP
- Project due diligence is being performed to identify a feasible project
- Record of Decision (ROD) expected early 2013

GA 400 Managed Lane Improvements

- Tier 2 priority of the MLSP
- Project feasibility study is underway and will be complete March 2012
- Based on the results of the study The Environmental Assessment would
- be complete on 2013

Gwinnett Connector

- Project would provide East-West mobility
- Project feasibility study underway and will be complete by August 2011
- The environmental has not begun. Need to determine NEPA or GEPA